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ESTIMATE RUN 11/07/2005

ESTIMATE SUMMARY 14:05:12

CONTID: C13553         ESTIMATE NO: 0018 PROG 2002

PCN: 13553-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wiley Jct - N (Phase II) PERCENT TIME:

PROJECT NO: NH 2872-015                   

Wiley Jct - N (Phase II)

NAME OF ROAD: 287B

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/07/2005 DATE TIME STARTED 10/14/2003

651 TOPEKA WAY SUITE 100 DATE LET 09/04/2003 DATE WORK BEGAN

 DATE AWARDED 09/16/2003 DATE TIME STOPPED 10/21/2004

 DATE CONTRACT EXECUTED 10/02/2003 DATE ACCEPTED 10/21/2004

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 10/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,531,425.94 PARTICIPATING $ $ 11,678.53

AWARD PROJECT AMT: 8,812,920.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,254.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

365 CALENDAR DAYS

CALENDAR DAYS365

98.27%

164,879.72

11,678.53

11,678.53

24,933.22

$

$

$

$

9,366,546.22

0.00

9,366,546.22

0.00

9,366,546.22

-8,950.93

0.00

9,357,595.29

0.00

AMOUNT DUE 9,357,595.29 24,933.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,933.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

365.0



CONTID: C13553         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

1,700.00000 1.000 1,700.00

202-00000  
 

0010 REMOVAL OF TREE 26.000 26.000

EACH 0.000 0.00

550.00000 26.000 14,300.00

202-00010  
 

0015 *REMOVAL OF DITCH LINING 75.000 75.000

LF  0.000 0.00

4.00000 75.000 300.00

202-00025  
 

0020 *REMOVAL OF PIPE 82.500 82.500

EACH 0.000 0.00

300.00000 82.500 24,750.00

202-00033  
 

0025 *REMOVAL OF PIPE 2,970.000 2,970.000

LF  0.000 0.00

16.00000 2,970.000 47,520.00

202-00035  
 

0030 *REMOVAL OF DELINEATOR 190.000 190.000

EACH 0.000 0.00

4.00000 190.000 760.00

202-00090  
 

0035 REMOVAL OF CONCRETE PAVEMENT 56.000 56.000

SY  0.000 0.00

6.00000 56.000 336.00

202-00210  
 

0037 REM ASPHALT MAT (PLANING)(SPECIAL) 24,657.000 24,657.000

SY  0.000 0.00

3.35000 24,657.000 82,600.95

202-00246  
 

0040 *REMOVAL OF GROUND SIGN 91.000 91.000

EACH 0.000 0.00

45.00000 91.000 4,095.00

202-00810  
 

0045 *REMOVAL OF FENCE 18,025.000 18,025.000

LF  0.000 0.00

0.21000 18,025.000 3,785.25

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,375.000 1,375.000

LF  0.000 0.00

2.00000 1,375.000 2,750.00

202-01130  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF END ANCHORAGE 13.000 13.000

EACH 0.000 0.00

110.00000 13.000 1,430.00

202-01300  
 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 77,242.000 77,242.000

CY  0.000 0.00

4.00000 77,242.000 308,968.00

203-00060  
 

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R 10) 10,568.000 10,568.000

CY  0.000 0.00

10.00000 10,568.000 105,680.00

203-00060  
 

0070 MUCK EXCAVATION 793.700 793.700

CY  0.000 0.00

30.00000 793.700 23,811.00

203-00100  
 

0075 BLADING 150.000 150.000

HOUR 0.000 0.00

65.00000 150.000 9,750.00

203-01500  
 

0080 POTHOLING 105.000 105.000

HOUR 0.000 0.00

140.00000 105.000 14,700.00

203-01597  
 

0085 *STRUCTURE EXCAVATION 2,760.700 2,760.700

CY  0.000 0.00

5.00000 2,760.700 13,803.50

206-00000  
 

0090 *STRUCTURE BACKFILL (FLOW-FILL) 1,373.400 1,373.400

CY  0.000 0.00

53.00000 1,373.400 72,790.20

206-00065  
 

0091 STR BKFL (SPEC) 344.400 344.400

CY  0.000 0.00

34.00000 344.400 11,709.60

206-00050  
 

0095 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

206-00100  
 

0100 TOPSOIL 25,273.000 25,273.000

CY  0.000 0.00

3.00000 25,273.000 75,819.00

207-00205  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

207-00305  
 

0110 *EROSION BALES (WEED FREE) 79.000 79.000

EACH 0.000 0.00

11.00000 79.000 869.00

208-00011  
 

0115 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

208-00020  
 

0120 TEMPORARY BERMS 0.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

208-00300  
 

0125 WATER 65.000 65.000

MGAL 0.000 0.00

6.00000 65.000 390.00

209-00000  
 

0130 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 7.000

EACH 0.000 0.00

200.00000 7.000 1,400.00

210-00011  
 

0135 RESET LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

210-00750  
 

0140 *RESET CHAIN LINK FENCE 0.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

210-01050  
 

0145 *SEEDING (NATIVE) 48.500 48.500

ACRE 0.000 0.00

245.00000 48.500 11,882.50

212-00006  
 

0150 *SEEDING (NATIVE) (UPLAND) 0.000 0.000

ACRE 0.000 0.00

30,000.00000 0.000 0.00

212-00006  
 

0155 *SEEDING (WETLANDS) 0.000 0.000

ACRE 0.000 0.00

30,000.00000 0.000 0.00

212-00028  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCHING (WEED FREE HAY) 51.500 51.500

ACRE 0.000 0.00

225.00000 51.500 11,587.50

213-00002  
 

0165 *MULCH TACKIFIER 9,700.000 9,700.000

LB  0.000 0.00

1.45000 9,700.000 14,065.00

213-00061  
 

0170 *DECIDUOUS SHRUB (5 GALLON CONTAINER) (LEAD PLANT) 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

214-00350  
 

0175 *WILLOW CUTTINGS 52.000 52.000

EACH 0.000 0.00

20.00000 52.000 1,040.00

214-01015  
 

0180 *SOIL RETENTION BLANKET (COCONUT) 285.500 285.500

SY  0.000 0.00

1.85000 285.500 528.17

216-00037  
 

0185 *SOIL RETENTION SYSTEM 0.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

216-00060  
 

0190 *AGGREGATE BASE COURSE (CLASS 2) 0.000 0.000

CY  0.000 0.00

32.50000 0.000 0.00

304-02005  
 

0195 AGGREGATE BASE COURSE (CLASS 6) 21,075.000 21,075.000

TON 0.000 0.00

7.35000 21,075.000 154,901.25

304-06000  
 

0196 ABC (CL 6) 68.800 68.800

CY  0.000 0.00

34.00000 68.800 2,339.20

304-06007  
 

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 370.060 370.060

TON 0.000 0.00

70.00000 370.060 25,904.20

403-00720  
 

0201 COLD BITUM PVMT (RECYCLED) (PATCHING) 51.670 51.670

TON 0.000 0.00

150.00000 51.670 7,750.50

406-09501  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 CONCRETE PAVEMENT (8 INCH) 10,425.810 10,425.810

SY  0.000 0.00

17.60000 10,425.810 183,494.26

412-00800  
 

0210 *CONCRETE PAVEMENT (10-1/2 INCH) 245,881.000 245,881.000

SY  0.000 0.00

20.75000 245,881.000 5,102,030.75

412-01050  
 

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

SY  0.000 0.00

2.20898 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

SY  0.000 0.00

2.37000 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

SY  0.000 0.00

2.29083 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000

SY  0.000 0.00

0.93000 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000

SY  0.000 0.00

0.91825 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000

SY  0.000 0.00

0.99900 0.000 0.00

0210 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY  0.000 0.00

0.69001 0.000 0.00

0210 MATERIAL ALLOWANCE TIE BARS 0.000

SY  0.000 0.00

0.34091 0.000 0.00

0211 GEOTEXTILE (DRAIN) (CL A) 442.290 442.290

SY  0.000 0.00

7.20000 442.290 3,184.49

420-00110  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONCRETE CLASS B (WALL) 50.050 50.050

CY  0.000 0.00

319.00000 50.050 15,965.95

601-01050  
 

0220 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.50000 0.000 0.00

602-00000  
 

0225 *18 INCH REINFORCED CONCRETE PIPE 352.000 352.000

LF  0.000 0.00

46.00000 352.000 16,192.00

603-01180  
 

0230 *24 INCH REINFORCED CONCRETE PIPE 952.000 952.000

LF  0.000 0.00

52.00000 952.000 49,504.00

603-01240  
 

0235 *30 INCH REINFORCED CONCRETE PIPE 216.000 216.000

LF  0.000 0.00

60.00000 216.000 12,960.00

603-01300  
 

0240 *36 INCH REINFORCED CONCRETE PIPE 992.000 992.000

LF  0.000 0.00

69.00000 992.000 68,448.00

603-01360  
 

0245 *42 INCH REINFORCED CONCRETE PIPE 232.000 232.000

LF  0.000 0.00

80.00000 232.000 18,560.00

603-01420  
 

0250 *54 INCH REINFORCED CONCRETE PIPE 120.000 120.000

LF  0.000 0.00

108.40000 120.000 13,008.00

603-01540  
 

0252 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

534.00000 1.000 534.00

603-05024  
 

0254 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,628.00000 1.000 1,628.00

603-05054  
 

0255 *18 INCH PIPE SAFETY END TREATMENT 0.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

603-33018  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *24 INCH PIPE SAFETY END TREATMENT 12.000 12.000

EACH 0.000 0.00

1,162.00000 12.000 13,944.00

603-33024  
 

0265 *30 INCH PIPE SAFETY END TREATMENT 6.000 6.000

EACH 0.000 0.00

1,673.00000 6.000 10,038.00

603-33030  
 

0270 *36 INCH PIPE SAFETY END TREATMENT 26.000 26.000

EACH 0.000 0.00

2,200.00000 26.000 57,200.00

603-33036  
 

0275 *42 INCH PIPE SAFETY END TREATMENT 6.000 6.000

EACH 0.000 0.00

2,600.00000 6.000 15,600.00

603-33042  
 

0278 15 IN PLASTIC PIPE 178.000 178.000

LF  0.000 0.00

19.44000 178.000 3,460.32

603-50015  
 

0280 *18 INCH FLEXIBLE PIPE 508.000 508.000

LF  0.000 0.00

23.60000 508.000 11,988.80

603-61180  
 

0283 *INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,940.00000 1.000 1,940.00

604-00350  
 

0285 *MANHOLE BOX BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-31010  
 

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

606-00301  
 

0291 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,568.800 3,568.800

LF  0.000 0.00

11.65000 3,568.800 41,576.52

606-00301  
 

0295 *TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01370  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0296 *TRANSITION TYPE 3G 12.000 12.000

EACH 0.000 0.00

875.00000 12.000 10,500.00

606-01370  
 

0300 *TRANSITION TYPE 3J 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385  
 

0301 *TRANSITION TYPE 3J 17.000 17.000

EACH 0.000 0.00

800.00000 17.000 13,600.00

606-01385  
 

0305 *END ANCHORAGE TYPE 3K 0.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01390  
 

0306 *END ANCHORAGE TYPE 3K 17.000 17.000

EACH 0.000 0.00

825.00000 17.000 14,025.00

606-01390  
 

0310 *END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,190.00000 0.000 0.00

606-02005  
 

0311 *END ANCHOR (FLARED) 10.000 10.000

EACH 0.000 0.00

1,330.00000 10.000 13,300.00

606-02005  
 

0315 *END POST 29.000 29.000

EACH 0.000 0.00

90.00000 29.000 2,610.00

607-00005  
 

0320 *CORNER AND LINE BRACE POST 21.000 21.000

EACH 0.000 0.00

90.00000 21.000 1,890.00

607-00010  
 

0325 *FENCE BARBED WIRE WITH METAL POSTS 15,200.000 15,200.000

LF  0.000 0.00

0.90000 15,200.000 13,680.00

607-01000  
 

0330 *FENCE COMBINATION WIRE WITH METAL POSTS 3,021.000 3,021.000

LF  0.000 0.00

1.25000 3,021.000 3,776.25

607-11200  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE I) 293.000 293.000

EACH 0.000 0.00

15.00000 293.000 4,395.00

612-00001  
 

0340 *DELINEATOR (TYPE II) 61.000 61.000

EACH 0.000 0.00

16.00000 61.000 976.00

612-00002  
 

0345 *DELINEATOR (TYPE III) 6.000 6.000

EACH 0.000 0.00

17.00000 6.000 102.00

612-00003  
 

0350 *SIGN PANEL (CLASS I) 400.000 400.000

SF  0.000 0.00

16.00000 400.000 6,400.00

614-00011  
 

0355 *SIGN PANEL (CLASS II) 403.000 403.000

SF  0.000 0.00

16.00000 403.000 6,448.00

614-00012  
 

0360 *STEEL SIGN POST (U-2) 74.000 74.000

LF  0.000 0.00

9.00000 74.000 666.00

614-00200  
 

0365 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 651.000 651.000

LF  0.000 0.00

18.00000 651.000 11,718.00

614-01552  
 

0370 *48 INCH CULVERT PIPE 362.000 362.000

LF  0.000 0.00

80.00000 362.000 28,960.00

617-00048  
 

0375 *60 INCH CULVERT PIPE 94.000 94.000

LF  0.000 0.00

88.00000 94.000 8,272.00

617-00060  
 

0380 *18 INCH CULVERT PIPE (COMPLETE IN PLACE) 3,958.000 3,958.000

LF  0.000 0.00

39.00000 3,958.000 154,362.00

617-04018  
 

0385 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 1,946.000 1,946.000

LF  0.000 0.00

36.00000 1,946.000 70,056.00

617-04024  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 DETOUR (PAVEMENT) 1.000 1.000

L S 0.000 0.00

57,000.00000 1.000 57,000.00

621-00425  
 

0395 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

625-00000  
 

0396 *CONSTRUCTION SURVEYING (HOURLY) 218.340 218.340

HOUR 0.000 0.00

100.00000 218.340 21,834.00

625-00001  
 

0400 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

443,853.00000 1.000 443,853.00

626-00000  
 

0405 *EPOXY PAVEMENT MARKING 361.000 361.000

GAL 0.000 0.00

70.00000 361.000 25,270.00

627-00005  
 

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 33,053.000 33,053.000

SF  0.000 0.00

9.00000 33,053.000 297,477.00

627-03000  
 

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

560.000 560.000

SF  0.000 0.00

14.00000 560.000 7,840.00

627-30325  
 

0420 *SURVEY MONUMENT (TYPE 3A) 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

629-01031  
 

0425 *FLAGGING 19,794.000 19,794.000

HOUR 0.000 0.00

16.00000 19,794.000 316,704.00

630-00000  
 

0430 *PILOT CAR OPERATION 2,364.500 2,364.500

HOUR 0.000 0.00

35.00000 2,364.500 82,757.50

630-00001  
 

0435 *TRAFFIC CONTROL INSPECTION 168.000 168.000

DAY 0.000 0.00

80.00000 168.000 13,440.00

630-00007  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *TRAFFIC CONTROL MANAGEMENT 253.000 253.000

DAY 0.000 0.00

300.00000 253.000 75,900.00

630-00012  
 

0445 *FLASHING BEACON (PORTABLE) 12.000 10.800

EACH 1.200 1,020.00

850.00000 12.000 10,200.00

630-80001  
 

0450 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 22.000 19.800

EACH 2.200 660.00

300.00000 22.000 6,600.00

630-80336  
 

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 0.900

EACH 0.100 9.00

90.00000 1.000 90.00

630-80341  
 

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 134.000 120.600

EACH 13.400 1,273.00

95.00000 134.000 12,730.00

630-80342  
 

0465 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 553.000 497.700

SF  55.300 1,271.90

23.00000 553.000 12,719.00

630-80344  
 

0470 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 3,000.00

15,000.00000 2.000 30,000.00

630-80355  
 

0475 *DRUM CHANNELIZING DEVICE 379.000 341.100

EACH 37.900 2,274.00

60.00000 379.000 22,740.00

630-80360  
 

0476 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300

EACH 1.700 140.25

82.50000 17.000 1,402.50

630-80363  
 

0480 *CONCRETE BARRIER (TEMPORARY) 260.000 234.000

LF  26.000 520.00

20.00000 260.000 5,200.00

630-80370  
 

0485 *TRAFFIC CONE 183.000 164.700

EACH 18.300 201.30

11.00000 183.000 2,013.00

630-80380  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A MINOR CONTRACT REVISIONS 164,879.730 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0495 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0500 F/A OJT COLORADO TRAINING PROGRAM 5,162.400 5,162.400

F A 0.000 0.00

1.00000 5,162.400 5,162.40

700-70022  
 

0505 F/A QUALITY INCENTIVE PAYMENT 244,759.150 244,759.150

F A 0.000 0.00

1.00000 244,759.150 244,759.15

700-70025  
 

0510 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A LANE RENTAL I/D 50,000.000 50,000.000

F A 0.000 0.00

1.00000 50,000.000 50,000.00

700-70035  
 

0520 F/A RELOCATE UTILITIES 39,858.840 38,549.760

F A 1,309.080 1,309.08

1.00000 39,858.840 39,858.84

700-70100  
 

0525 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0526 ADDED ITEM (DOLLAR)/ EXTRA WORK AT CR SS IRRIGATION 
LINE

2,324.410 2,324.410

DOL 0.000 0.00

1.00000 2,324.410 2,324.41

900-00006  
 

0527 ADDED ITEM (DOLLAR)/ 30" RCP RESTOCKING FEE 623.040 623.040

DOL 0.000 0.00

1.00000 623.040 623.04

900-00006  
 

0528 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN-MARTIN TRUCKING 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 ADDED ITEM (DOLLAR)/ CORRECTIVE WORK 19,933.840 19,933.840

DOL 0.000 0.00

1.00000 19,933.840 19,933.84

900-00006  
 

0730 ADDED ITEM (LUMP SUM)/ CORRECTIVE WORK-CRCC SHARE 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

900-00014  
 

CAT 0200 $11,678.53 8,944,140.85CURRENT AMT 9,109,020.58 $$

CAT NO0300 STRUCTURE L-26-BS 

0530 *REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

880.00000 1.000 880.00

202-00150  
 

0535 *REMOVAL OF BRIDGE RAILING 93.000 93.000

LF  0.000 0.00

8.00000 93.000 744.00

202-00425  
 

0540 *STRUCTURE EXCAVATION 1,078.000 1,078.000

CY  0.000 0.00

5.00000 1,078.000 5,390.00

206-00000  
 

0545 *STRUCTURE BACKFILL (CLASS 1) 73.000 73.000

CY  0.000 0.00

22.00000 73.000 1,606.00

206-00100  
 

0550 *SHORING 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

206-01750  
 

0555 *AGGREGATE BASE COURSE (CLASS 2) 264.000 264.000

CY  0.000 0.00

32.50000 264.000 8,580.00

304-02005  
 

0558 RIPRAP (12 IN) 37.000 37.000

CY  0.000 0.00

93.50000 37.000 3,459.50

506-00212  
 

0560 *CONCRETE CLASS D (WALL) 100.600 100.600

CY  0.000 0.00

328.00000 100.600 32,996.80

601-03050  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-26-BS 

0565 *REINFORCING STEEL 8,733.000 8,733.000

LB  0.000 0.00

0.50000 8,733.000 4,366.50

602-00000  
 

0570 *BRIDGE RAIL TYPE 10R 0.000 0.000

LF  0.000 0.00

56.00000 0.000 0.00

606-11010  
 

0571 BRDG RAIL TY 10R 96.000 96.000

LF  0.000 0.00

64.00000 96.000 6,144.00

606-11010  
 

CAT 0300 $0.00 68,166.80CURRENT AMT 68,166.80 $$

CAT NO0301 STRUCTURE L-26-C 

0573 *REMOVAL OF ASPHALT MAT 1,542.000 1,542.000

SY  0.000 0.00

11.00000 1,542.000 16,962.00

202-00220  
 

0575 *STRUCTURE EXCAVATION 949.000 949.000

CY  0.000 0.00

5.00000 949.000 4,745.00

206-00000  
 

0580 *STRUCTURE BACKFILL (FLOW-FILL) 180.000 180.000

CY  0.000 0.00

53.00000 180.000 9,540.00

206-00065  
 

0585 *CONCRETE CLASS D (BOX CULVERT) 418.000 418.000

CY  0.000 0.00

230.00000 418.000 96,140.00

601-03030  
 

0590 *REINFORCING STEEL 70,872.000 70,872.000

LB  0.000 0.00

0.50000 70,872.000 35,436.00

602-00000  
 

0590 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB  0.000 0.00

0.24500 0.000 0.00

0595 *REINFORCING STEEL (EPOXY COATED) 35,886.000 35,886.000

LB  0.000 0.00

0.66000 35,886.000 23,684.76

602-00020  
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PCN: 13553-BID    ESTIMATE RUN

PROJECT: NH 2872-015                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE L-26-C 

0595 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

NCU 0.000 0.00

0.45350 0.000 0.00

CAT 0301 $0.00 186,507.76CURRENT AMT 186,507.76 $$

CAT NO0302 STRUCTURE L-26-BP 

0600 *REMOVAL OF ASPHALT MAT (PLANING) 304.000 304.000

SY  0.000 0.00

8.00000 304.000 2,432.00

202-00240  
 

0605 *REMOVAL OF BRIDGE RAILING 158.000 158.000

LF  0.000 0.00

8.00000 158.000 1,264.00

202-00425  
 

0610 *STRUCTURE EXCAVATION 159.000 159.000

CY  0.000 0.00

5.00000 159.000 795.00

206-00000  
 

0615 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 36.000

CY  0.000 0.00

53.00000 36.000 1,908.00

206-00065  
 

0620 *CONCRETE SEALER 537.000 537.000

SY  0.000 0.00

5.60000 537.000 3,007.20

515-00400  
 

0625 *BRIDGE EXPANSION DEVICE (0-4 INCH) 116.000 116.000

LF  0.000 0.00

77.00000 116.000 8,932.00

518-01004  
 

0630 *CONCRETE CLASS D (BRIDGE) 103.000 103.000

CY  0.000 0.00

217.00000 103.000 22,351.00

601-03040  
 

0635 *CONCRETE CLASS DT (DECK TOPPING) 23.000 23.000

CY  0.000 0.00

497.00000 23.000 11,431.00

601-03540  
 

0640 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 537.000

SY  0.000 0.00

4.50000 537.000 2,416.50

601-40250  
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PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-26-BP 

0645 *REINFORCING STEEL 15,092.000 15,092.000

LB  0.000 0.00

0.50000 15,092.000 7,546.00

602-00000  
 

0650 *BRIDGE RAIL TYPE 10R 0.000 0.000

LF  0.000 0.00

56.00000 0.000 0.00

606-11010  
 

0651 BRDG RAIL TY 10R 158.000 158.000

LF  0.000 0.00

64.00000 158.000 10,112.00

606-11010  
 

CAT 0302 $0.00 72,194.70CURRENT AMT 72,194.70 $$

CAT NO0303 STRUCTURE L-26-BQ 

0655 *REMOVAL OF ASPHALT MAT (PLANING) 302.000 302.000

SY  0.000 0.00

8.00000 302.000 2,416.00

202-00240  
 

0660 *REMOVAL OF BRIDGE RAILING 158.000 158.000

LF  0.000 0.00

8.00000 158.000 1,264.00

202-00425  
 

0665 *STRUCTURE EXCAVATION 158.000 158.000

CY  0.000 0.00

5.00000 158.000 790.00

206-00000  
 

0670 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 36.000

CY  0.000 0.00

53.00000 36.000 1,908.00

206-00065  
 

0675 *CONCRETE SEALER 531.000 531.000

SY  0.000 0.00

5.60000 531.000 2,973.60

515-00400  
 

0680 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 99.000

LF  0.000 0.00

77.00000 99.000 7,623.00

518-01004  
 

0685 *CONCRETE CLASS D (BRIDGE) 98.000 98.000

CY  0.000 0.00

217.00000 98.000 21,266.00

601-03040  
 



CONTID: C13553         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 13553-BID    ESTIMATE RUN 11/07/2005

PROJECT: NH 2872-015                   ESTIMATE NO: 0018 14:05:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE L-26-BQ 

0690 *CONCRETE CLASS DT (DECK TOPPING) 22.000 22.000

CY  0.000 0.00

497.00000 22.000 10,934.00

601-03540  
 

0695 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 537.000

SY  0.000 0.00

4.50000 537.000 2,416.50

601-40250  
 

0700 *REINFORCING STEEL 13,666.000 13,666.000

LB  0.000 0.00

0.50000 13,666.000 6,833.00

602-00000  
 

0705 *BRIDGE RAIL TYPE 10R 0.000 0.000

LF  0.000 0.00

56.00000 0.000 0.00

606-11010  
 

0706 BRDG RAIL TY 10R 158.000 158.000

LF  0.000 0.00

64.00000 158.000 10,112.00

606-11010  
 

CAT 0303 $0.00 68,536.10CURRENT AMT 68,536.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0715 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012  
 

0720 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 27,000.00CURRENT AMT 27,000.00 $$

PROJECT TOTAL 11,678.53 $ 9,366,546.21CURRENT AMT 9,531,425.94 $$


